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County of San Luis Obispo AIRPORTS 

CONTRACT CHANGE ORDER NO. 003 
 

SUPPLEMENTAL NO. N/A 

Sheet  1  of           2     Sheets 
 
Project Name:  San Luis County Regional Airport 
  New Terminal Project 
Owner:  County of San Luis Obispo 
Contractor: Q & D Construction, Inc.                                  
Contract No.:     330023 
FAA AIP No.: 3-06-0228-43 & -45  

To: Q & D Construction, Inc., Contractor 

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and 
specifications on this contract. 
Note:  This change order is not effective until approved by the DIRECTOR of AIRPORTS 

Description of work to be done, estimate of quantities, and prices to be paid.  Segregate between additional work prices based upon Contractors bid, agreed price, 
force account, or other contract amount.  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 
Change requested by: County Airport 
This Change Order No. 003 is being issued in response to the Contractor’s RFI 159 request to use lime treatment on the existing excavated soils from building 

areas A, B, C, D and E, and use resultant lime treated soils material as backfill, in lieu of exporting unsatisfactory soils and importing satisfactory soils for 

backfill.  The Contractor’s cost shall extinguish all past, present and future claims for any time and costs, including direct, indirect and consequential in nature, 

related to or resulting from any work performed associated with foundation fill material and installation.  Contractor shall fully warrant the fill and foundation 

work. Changed Work shall be performed in accordance with the original Contract requirements except as modified by the Change Order. The scope of work 

attributable to this change includes:  

• Modifying the contract specifications to revise Specification Section 31 20 00/2.1/A to allow lime stabilization of the existing, expansive, unsatisfactory 
soil material, and incorporate new Specification Section 31 32 13 Lime Stabilized Soils, per attached CSI 002. 

• Work to be performed by a qualified subcontractor whom specializes in Lime Stabilization Soils work at a minimum of 80% of their gross work volume.  

• Contractor will dispose overburden from excess excavated soils materials. 

• Work is to commence immediately upon drying the existing 18” class 2 base stabilization profile in building areas A, B, and C. 

In consideration of this Change Order No. 3, Contractor releases the County of San Luis Obispo, the San Luis Obispo County Airport, 
their employees, and their agents from any past, present or future claim, action, obligation, or liability, known or unknown, suspected or 
unsuspected, for any damage, delay, or injury sustained by Contractor or its employees or agents as a result of any issues arising from 
or related to digging at the site, stabilizing foundations, selecting soils for use, processing soils in order to make those soils appropriate 
and suitable for use on the site, transporting soils or other materials related to soils to or from the site, disposing of soils, compacting 
soils, or otherwise treating and/or processing soils.                     

Original Contract Price                           $27,500,000.00                     Original Contract Time        730 Days 
 
Price adjustment from prior                                                                  Contract Time from prior 
approved Change Orders                       __$503,025.00                      approved Change Orders   ___0____  
 
Contract Price prior to                                                                          Contract Time prior to  
this Change Order                                  $28,503,025.00                      this Change Order             730 Days 
 
Price adjustment of this                                                                        Time adjustment of this  
Change Order                                         ___$420,000.00                      Change Order                   ___0_____ 
 
Contract Price incorporating                                                                 Contract Time with all 
this Change Order                                  $28,923,085.00                      approved Change Orders   730 Days 

                                                   

 
Submitted by:               Date:                                         
                           CONSTRUCTION MANAGER 
 

     Approved:                                                                                        Date:                                 
                                KEVIN BUMEN, Airport Director 
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We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all 
equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full 

consideration therefor, the price adjustment(s), if any, and time adjustment(s), if any shown above. 
 
Accepted, Date:                                        Contractor:                                                                                 
 
By:         Title:                                                                            
 
If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work 
and filing a written protest within the time therein specified. 

 


